<table>
<thead>
<tr>
<th>Task</th>
<th>Broward Boulevard Gateway Project</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Public Involvement Plan</td>
</tr>
<tr>
<td></td>
<td>Due Diligence (10-12 weeks)</td>
</tr>
<tr>
<td>2.</td>
<td>Walkability Analysis</td>
</tr>
<tr>
<td>3.</td>
<td>Economic Analysis</td>
</tr>
<tr>
<td>4.</td>
<td>Transportation</td>
</tr>
<tr>
<td>5.</td>
<td>Public Outreach</td>
</tr>
<tr>
<td>6.</td>
<td>Deliverables</td>
</tr>
</tbody>
</table>

### Public Involvement Plan (6-8 weeks)
- a. Assemble outreach data base
- b. Create and launch website pages
- c. Establish meeting summary and public notification formats/procedures (with SFRPC)
- d. Write Public Involvement Plan (with DBE Consultant)

### Due Diligence (10-12 weeks)
- a. Assemble previous project/surveillance/develop index & mapping (with KHA)
- b. Develop base maps and data (with KHA)
  1. Transit alternative scenario maps
  2. Pedestrian implementation diagrams
  3. Redevelopment opportunities maps (likely and non-likely areas)
  4. Right of way and constraints maps
- c. Regulatory Review
  1. Broward County Redevelopment Plan
  2. City of Fort Lauderdale Comprehensive Plan
  3. City of Fort Lauderdale Land Development Regulations

### Walkability Analysis

### Economic and Strategic Redevelopment Analysis
- Task 1: Economic and Market Research
- Task 2: Development of Preliminary Findings
- Task 3: Workshop Preparation and Advertisement
- Task 4: Final Economic Report

### Transportation and Corridor Analysis
- Due Diligence and Technical Support
- Broward Boulevard Transportation Analysis
- Streetscape and Phasing Strategies
- Public Workshop
- Technical & Design Assistance

### Public Outreach
- Begin Outreach Advertising and Notification
- Public Meetings (12)
- Pre Workshop Preparation and Advertisement
- Public Workshop
- Project Development
- Work in Progress Presentation
- Develop Draft 1 Report
- Submit Draft 1
- Final Report

### Deliverables
- Due Deliverable
  1. Project index and summaries
  2. Base maps and data
  3. Regulatory review
- Walkability Analysis
  1. Final Report and Presentation

**Team Meetings (Second Friday of each Month)**